
U.S. ENVIRONMENTAL PROTECTION AGENCY 
REGION II, REMOVAL ACTION BRANCH 

POLLUTION REPORT 

I. HEADING 

Date: 

From: 

To: 

Subj ect: 

October 28, 1999 

Eric J. Wilson, On-Scene-Coordinator 
U.S. EPA, Region II, Removal Action Branch 

J. Rotola, EPA 
G. Zachos, EPA 
P. Mannino, EPA 
M. Olsen, EPA 
D. Karlen, EPA 
R. Cahill, EPA 
D. Kraft, EPA 
R. Byrnes, EPA OIG 
J. Pasqualo, NJDHSS 
START 

R. Salkie, EPA 
T. Johnson, EPA 
C. Petersen, EPA 
M. Sundram, EPA 
P. Seppi, EPA 
B. Bellow, EPA 
B. Dease, EPA 
T. Mignone, ATSDR 
J. Smolenski, NJDEP 
J. Corica, South Plainfield 

Cornell-Dubilier Electronics Site, Residential Cleanup 
South Plainfield, Middlesex County, New Jersey 

POLREP: 9 

II. BACKGROUND 

Site No: 
Delivery Order No.: 
Response Authority: 
CERCLIS No.: 
NPL Status: 
State Notification: 
Status of Action Memorandum: 
Start Date RV2: 
Completion Date RV2: 
Start Date BB2: 
Completion Date B2: 
Start Date BB3: 
Completion Date BB3: 

III. SITE INFORMATION 

GZ 
0017 
CERCLA 
NJD981557879 
Final NPL 
NJDEP and NJDHSS Notified 
Approved September 19, 1998 
March 29, 1998 
On-going 
March 15, 1999 
September 16, 1999 
September 23, 1999 
On-going 

The site is located in a mixed industrial, commercial and 
residential area of South Plainfield, New Jersey and 
consists of the Hamilton Industrial Park, adjacent 
contaminated residential and commercial properties and 
contaminated portions of the Bound Brook downstream of the 
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excavation activities scheduled for Monday, October 18. The 
Landscaping Contractor continued to plant trees and shrubs. 

Mini-rams were established onsite to monitor airborne dust 
levels resulting from the excavation of PCB contaminated 
soils. A water mist will be employed for dust control 
during excavation activities in the event that air 
monitoring reading exceed 1.0 mg/m3. To date, air 
monitoring has not recorded readings above 0.03 mg/m3. 

3. Enforcement 
PRPs for the site have been ordered to remove contaminated 
soil from 7 Tier 2 residential properties. 

B. Planned Removal Activities 

Soil removal is underway at 7 Tier 2 residential properties. 
Interior cleaning is planned at 2 Tier 1 and 2 Tier 2 
properties upon completion of the Tier 2 soil removal. 

C. Next Steps 

• Continue excavation and restoration of Tier 2 Properties. 

D. Kev Issues 

None. 

V. COST INFORMATION (Fund-Lead Removal Actions through 
10/28/99) 

Amount 
Budaeted 

Cost 
To Date 

Amount 
Remainina 

ERRS Costs $ 332,000 175,150 156,850 

START Costs $ 22,000 6, 989 15,011 

Contingency $ 21,000 n/a 21,000 

EPA Costs $ 50,000 36,750 13,250 

Total Costs $ 425,000 $ 218,889 $ 206,111 

The above accounting of expenditures is an estimate based on 
figures known to the OSC at the time this report was written. 
The cost accounting provided in this report does not necessarily 
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